
     

 

 

 

Change Order 
 

CHANGE ORDER # Telvent Project Number ENTERED BY 

Change Order 31 P/G29/03/007550 Mike Jensen 

SUBJECT ENTRY DATE 

Contract Modification to add Responder Configuration Support 2-13-14 

DESCRIPTION 

 

In accordance with the terms and conditions of the _____Contract No 2011-579_______ 
between ______City of Leesburg____________ and Telvent USA, LLC, both parties now wish 
to modify the Scope of Work under Task Order #__5_  as follows: 

 

The City of Leesburg has requested 1 week on site with travel for a Responder Implementation 
Specialist to conduct additional Responder Configuration tasks and knowledge transfer. 

 

 

 

 

 

 

Total Cost 

$14,400.00 

Schedule Impact  

Will add 1 week to the schedule 

ACCEPTED AND AGREED: 
  
__City of Leesburg________________________ Telvent USA, LLC 
(Client)  (Contractor) 
 
Signature:    Signature:    
 
Printed Name:    Printed Name:    
 
Title:    Title:    
 
Date: ______________________________  Date: _________________________________ 
 
Attested by:___________________________ 
                     Betty Richardson, City Clerk 


